

Laporan Pekerjaan — material_incoming

Ringkasan pekerjaan yang telah dikerjakan pada proyek **material_incoming** (sistem ERP manufacturing/material). Disusun berdasarkan git history, changelog, dan status working tree pada 26 Agustus 2026.

1. Ringkasan Proyek

Aspek	Detail
Framework	Laravel 12 (PHP 8.4)
Frontend	Blade + Tailwind + Alpine.js (web) + API (mobile/subcount)
Database	PostgreSQL — erp_gci_new (~2.3 GB)
Arsitektur data	Model legacy + NewSchema (Core / Incoming / Outgoing)
Modul utama	Part Master, Subcount/Subcon, Arrival/Incoming, Receives, Inventory, Planning/BOM, Contracts, Production, Invoicing
Total commit	1.059
Commit 30 hari terakhir	8

2. Pekerjaan Diselesaikan (30 Hari Terakhir)

Dikelompokkan berdasarkan tema, dengan acuan commit terkini (dari git log).

A. Perbaikan QA / Bug

- Q-001 (e7dc89b): field GciPart (size, model, consumption_policy, subcount) hilang karena keterbatasan \$fillable — ditambahkan.
- a047234: GciPart \$fillable yang drop customer_id — menyebabkan CustomerPartMappingImport duplikat.
- Q-014 (5cb7337): incoming arrival-create 500 — memakai vendor_part_id + perbaiki relasi NewSchema; test E2E incoming->inventory (f053daf).
- StockOpnameItem (79fbcc7, 8c09620): barcode_raw hilang saat blind-count — fix \$fillable + regression test.
- ba0fd39: selaraskan cast GciPart NewSchema dengan model legacy (boolean/datetime).

B. Subcount Management

- Implementasi manajemen subcount (API + UI) — 1e8d920.
- Menghubungkan aplikasi subcount ke subcon send orders — 620133a; tampilkan hasil subcount APK di web — ac33766.
- Entri subcount manual + migration GCI parts — 6876eba; verifikasi subcount netto di web — c5b9e17.
- Pemilihan part subcount RM & FG + dynamic filtering — 88c7d66, b3c6db2, 1df2355; klarifikasi label weight — b7d3b2a.
- Foto brutto-only untuk subcount — 33d9d74; group baris delivery note subcon per kontrak — 1e6a7c5.

C. Part & Contract Number

- Pencarian part dinamis di form buat/edit contract — 9912fcc.
- Menampilkan nama finished good & model di contract part mapping — 0ac9dbe, b1767fc; filter mapping berdasarkan process description — 2889444.
- Normalisasi proses 'PG' → 'PLATING' — 2080f1b, 0fa0155; pesan validasi vendor part — 0ea6877.
- Normalisasi input pencarian part & vendor — afae21c.

D. Inventory & Receives

- Peningkatan penanganan pesan stok + tampilan kode lokasi di inventory — 1aeca40.

- Proses hapus part dibungkus transaction + penanganan error — 6846075; izinkan hapus receive records — 6b19c62.
- Migration membuat ulang parts view dengan security invoker — 01b4fb1.

E. BOM & WIP

- Penyederhanaan modal Add/Edit BOM Line — field esensial + toggle 'Advanced Options' (changelog 2026-08-25, planning/boms/index.blade.php).
- WIP bypass — skip stock consumption — a9e3bfc; hapus validasi BOM item yang tak terpakai — 0ea6877.

F. Part Master & UI

- Optimasi Size field di Part Master — layout ringkas (Thickness x Width x Length + checkbox Coil), font diperkecil (changelog 2026-08-25, parts/_form.blade.php).
- UI admin user & role disederhanakan — ba66c41.
- Set default weight_net & weight_gross pada arrival_items — 322be8b, e16e885.

G. Lain-lain

- Maintenance page — ca0b9f1; hapus script enable-pgsql (tak dibutuhkan) — c7737b9.

3. Pekerjaan Sedang Berjalan (Belum di-commit)

Working tree saat ini berisi sejumlah besar perubahan. Sebaran file yang berubah:

Area	Jumlah File
database/migrations	19
app/Http/Controllers	15
resources/views/parts	12
app/Models/NewSchema/Core	10
app/Http/Controllers/Api	10
tests/Feature	8
app/Models	8
app/Services	7
app/Exports	7
resources/views/planning/gci_parts	6
app/Models/NewSchema/Incoming	6
app/Http/Controllers/Production	5

Kesimpulan: masih ada refactor/extension besar yang berjalan (migrasi DB, controller API, model NewSchema, services, exports, dan penambahan test). Status ini perlu diselesaikan dan diuji sebelum di-commit.

4. Deliverable Dokumentasi

File	Isi
docs/departure-master-data.md	Field-form Departure (incoming material) + master data wajib (Vendor, VendorPart, TruckingCompany)
docs/changelog/2026-08-25.md	Catatan perubahan harian (BOM Line modal & Part Master size)
FLows_DOCUMENTATION.md	Dokumentasi alur proses utama (di root proyek)

Deliverable baru: dokumentasi master-data Departure dibuat (docs/departure-master-data.md) sebagai acuan setup master data untuk alur incoming material.

5. Catatan & Risiko

- Database produksi **erp_gci_new** berukuran besar (~2.3 GB). Jangan pernah **migrate:fresh** di DB real — gunakan DB testing.

- Ada regression test E2E yang menandai QA-014 (incoming->inventory) — pastikan seluruh test suite hijau sebelum deploy.
- Perubahan besar yang masih uncommitted perlu dituntaskan & direview (lihat bagian 3) sebelum menyentuh produksi.